COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2018

ESTI MATE SUMVARY 10: 46: 29
CONTI D: C20894 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20894- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TIME ALLOW 12/14/201 FI XED COMPLETI ON DAT
R5 SEC 3 & 7 CHAI N STATI ONS PERCENT TI ME: 9.57 ORI G TIME ALLON 12/14/201 FI XED COVPLETI ON DAT
PRQJIECT NO. NHPP5502- 090
R5 SEC 3 & 7 CHAI N STATI ONS
NAME OF ROAD:
PRQIECT COUNTI ES: OURAY SAGUACHE
CHAFFEE OTHERS
CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 09/ 01/ 2018 DATE TIME STARTED 08/22/2018
5400 M. Meeker Rd. DATE LET 07/ 12/ 2018 DATE WORK BEGAN 08/ 22/ 2018
Suite A DATE AWARDED 08/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/16/2018 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 08/22/ 2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $  1,542,953.00 PARTI Cl PATI NG $ 118, 615. 78 $ 118, 615. 78
AWARD PRQIECT AM: $ 1,376,860.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 7.69% TOTAL EARNI NGS 118, 615. 78 118, 615.78
FUNDS AVAI LABLE: $ 1,424,337.22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 118, 615. 78 118, 615. 78
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,703. 44 -2,703. 44
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 115, 912. 34 115, 912. 34
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 115, 912. 34 115, 912. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 115,912.34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20894-BI D ESTI MATE RUN 09/ 27/ 2018
PRQJECT: NHPP5502- 090 ESTI MATE NO 0001 10: 46: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 3. 000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0. 00
0010 202-00220 *Rermoval of Asphalt Mat 494. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0015 202-00240 *Renpoval of Asphalt Mt (Pl aning) 210. 000 0. 000
Sy 90. 000 1,170. 00
13. 00000 90. 000 1,170. 00
0020 202-00250 Renoval of Pavenent Marking 3, 489. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0025 202-00710 Renoval of Power Pole 10. 000 0. 000
EACH 0. 000 0.00
503. 00000 0. 000 0. 00
0030 202-00750 Renoval of Luminaire 10. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0035 202-01030 Renoval of Road Cl osure Gate 2.000 0. 000
EACH 0. 000 0.00
665. 00000 0. 000 0. 00
0040 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 185. 000 0. 000
cY 381. 000 23,241.00
61. 00000 381. 000 23, 241. 00
0045 203-01597  *Pot hol i ng 80. 000 0. 000
HOUR 10. 000 3, 440. 00
344. 00000 10. 000 3, 440. 00
0050 203-01622 Sweeping (Wth Pickup Broom 20. 000 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0. 00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0.00

5. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00035

0070

208- 00046

0075

208- 00103

0080

208- 00105

0085

212- 00006

0090

212-00032

0095

213- 00002

0100

213- 00061

0105

240- 00000

0110 250-00010

C20894

NHPP5502- 090

20894-BID

| TEM
DESCRI PTI ON

*Silt Fence

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedinent (Equi pnent)

*Seedi ng (Native)

*Soi | Condi tioning

*Mul chi ng (Weed Free Hay)

*Mil ch Tacki fier

*W1dlife Biologist

*Environnental Heal th and Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
LF
3. 00000
440. 000
LF
8. 00000
5. 000
EACH
460. 00000
10. 000
HOUR
61. 00000
10. 000
HOUR
155. 00000
0. 300
ACRE
6, 123. 00000
0. 300
ACRE
10, 740. 00000
0. 300
ACRE
3, 945. 00000
30. 000
LB
16. 00000
20. 000
HOUR
146. 00000
1. 000
LS

6, 587. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
295. 000
295. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
11. 000
11.000

0. 000
0.500
0.500
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ESTI MATE RUN 09/ 27/ 2018

885.

1, 606

3,293

.00

.00

.00

.00

.00

.00

.00

.00

00

50

10: 46: 29

AMOUNT

885.

1,606

3,293

00

.00

.00

.00

.00

.00

.00

.00

.00

00

50



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 250- 00050

0120

250- 00120

0125

250- 00200

0130

250- 00210

0135

304- 02000

0140

304- 06000

0145

403- 00720

0150

409- 02015

0155

411-10216

0160

411- 10255

0165 503-00048

C20894

20894-BID
NHPP5502- 090

| TEM
DESCRI PTI ON

*Moni toring Techni ci an

*Mat eri al

Sanpl i ng and Delivery

Mat eri al

Handl i ng (Stockpile)

*Solid Waste Di sposal

*Aggr egat e Base Course (Cl ass 2)

*Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

*Cover Coat Material

(Type 1)

*Enul si fied Asphalt (CRS-2P)

*Emul si fied Asphalt (Sl ow Setting)

Drilled Caisson (48 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
170. 00000
2.000
EACH
374. 00000
10. 000
cy
226. 00000
10. 000
cy
91. 00000
804. 000
TON
52. 00000
1, 060. 000
TON
54. 00000
997. 000
TON
170. 00000
7, 859. 000
%
2. 00000
3, 930. 000
GAL
2. 82000
878. 000
GAL
5. 64000
35. 940
LF

1, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 27/ 2018

1,700

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 46: 29

AMOUNT

1, 700

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20894-BI D ESTI MATE RUN 09/ 27/ 2018
PRQIECT: NHPP5502- 090 ESTI MATE NO 0001 10: 46: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00301 Guardrail Type 3 (6-3 Post Spacing) 175. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0175 606- 02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 776. 00000 0. 000 0.00
0180 607-11525 Fence (Plastic) 300. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0185 607-60625 Road Closure Gate (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
5, 144. 00000 0. 000 0.00
0190 612-00001 Del i neator (Type I) 1. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0195 612-00003 Del i neator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
37.00000 0. 000 0. 00
0200 613-00206 2 Inch Electrical Conduit (Bored) 250. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0205 613-01200 2 Inch Electrical Conduit (Plastic) 5, 500. 000 0. 000
LF 330. 000 6, 322. 80
19. 16000 330. 000 6,322.80
0210 613-04130 1-1/2 Inch Electrical Conduit (Liquidtight Flexible 50. 000 0. 000
Met al
) LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0215 613-07023 Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
1, 946. 00000 0. 000 0. 00
0220 613-07060  Pull Box (18"x30"x18") Deep 42.000 0. 000
EACH 0. 000 0. 00

1, 740. 00000 0. 000 0. 00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20894-BI D ESTI MATE RUN 09/ 27/ 2018
PRQIECT: NHPP5502- 090 ESTI MATE NO 0001 10: 46: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-10000 Wring (Ml as Pass) 1. 000 0. 000
LS 0. 000 0. 00
13, 640. 00000 0. 000 0. 00
0230 613-10000 Wring (Mnarch Pass East) 1. 000 0. 000
LS 0. 000 0. 00
11, 521. 00000 0. 000 0.00
0235 613-10000 Wring (Mnarch Pass West) 1. 000 0. 000
LS 0. 000 0. 00
16, 174. 00000 0. 000 0. 00
0240 613-10000 Wring (Quray) 1. 000 0. 000
LS 0. 000 0. 00
46, 628. 00000 0. 000 0.00
0245 613-10000 Wring (WIf Creek Pass) 1. 000 0. 000
LS 0. 000 0. 00
6, 729. 00000 0. 000 0. 00
0250 613-20100 Li ght Standard (Install Only) 24.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0255 613-20200 Luminaire (Install Only) 48. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0260 613-40012 Light Standard Foundation Speci al 24.000 0. 000
EACH 0. 000 0. 00
2, 633. 00000 0. 000 0.00
0265 613-50150 Secondary Service Pedestal 4.000 0. 000
EACH 0. 000 0. 00
5, 873. 00000 0. 000 0. 00
0270 614-00011 Sign Panel (Cass I) 33. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0.00
0275 614-10123 Variabl e Message Sign (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00

15, 000. 00000 0. 000 0. 00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20894-BI D ESTI MATE RUN 09/ 27/ 2018
PRQIECT: NHPP5502- 090 ESTI MATE NO 0001 10: 46: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-32900 Monot ube Overhead Sign Cantilever (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
9, 760. 00000 0. 000 0. 00
0285 614-86105 Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
3,229. 00000 0. 000 0. 00
0290 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 500 8, 950. 00
17, 900. 00000 0.500 8, 950. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.119 28, 500. 99
239, 504. 08000 0.119 28, 500. 99
0300 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 250 2,315.25
9, 261. 00000 0. 250 2,315.25
0305 627-00013 Paverment Marking Paint (H gh Build) 124. 000 0. 000
GAL 0. 000 0. 00
108. 00000 0. 000 0. 00
0310 627-01010 Preformed Plastic Pavenent Marking (Type I)(Inlaid) 877. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0315 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 109. 000 0. 000
Inlaid
( ) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0320 630-00000 *Fl aggi ng 400. 000 0. 000
HOUR 18. 000 507. 60
28. 20000 18. 000 507. 60
0325 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 4.000 656. 00
164. 00000 4. 000 656. 00
0330 630-00012 *Traffic Control Management 178. 060 0. 000
DAY 39. 500 31, 600. 00

800. 00000 39. 500 31, 600. 00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20894-BI D
PRQIECT NHPP5502- 090 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80341 *Construction Traffic Sign (Panel Size A 12. 000
EACH
23. 00000
0340 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000
EACH
34. 00000
0345 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
2,820. 00000
0350 630-80360 *Drum Channel i zi ng Device 20. 000
EACH
23. 00000
0355 630-80380 *Traffic Cone 100. 000
EACH
1.13000
0360 700-70010 F/ A M nor Contract Revisions 53, 635. 000
FA
1. 00000
0365 700-70011 F/ A Partnering 100. 000
FA
1. 00000
0370 700-70034 F/ A Groundwat er Handling (Containerization & Anal ysis) 10, 000. 000
FA
1. 00000
0375 700- 70060 F/ A Adjust Utilities 3, 000. 000
FA
1. 00000
0380 700-70082 F/ A Furnish & Install Electrical Service 2, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
6. 000
6. 000

0. 000
1. 000
1. 000

0. 000
7.000
7.000

0. 000
28. 000
28. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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23

204

2,820

161.

31.

00

.00

.00

.00

.00

.00

10: 46: 29

AMOUNT

23

204

2,820

161.

31.

00

00

00

00

64

.00

.00

.00

.00

.00



CONTI D: C20894

PCN: 20894-BID

PRQIECT NHPP5502- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0385 700- 70380 F/ A Erosion Contro

CAT NO0400 CE Bid Itens

0390 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 09/ 27/ 2018

ESTI MATE NO: 0001 10: 46: 29
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,537,013.00$%  117,427.78$ 117, 427.78
5. 000 0. 000
EACH 1. 000 1,188.00
1, 188. 00000 1. 000 1,188. 00
CAT 0400  CURRENT AMT $ 5,940. 00 $ 1,188.00 $ 1, 188. 00
PROJECT TOTAL CURRENT AMI $ 1,542,953.00%  118,615.78$ 118, 615.78



